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SAFETY 

 Twenty-six (26) individuals attended site-specific health, safety and environment (HSE) orientations during July 
2012 – 2,246 year-to-date.  Zero site-specific refresher courses were conducted during the month of July 2012 
- 435 year-to-date.   

 Sixty-two (62) safety observation reports (SORs) were submitted during July 2012 – 2,958 year-to-date; 2,957 
are closed. 

 No injuries in the month of July 2012.  

 On July 13, 2012, a 480-volt live line feeding power to the Geo-Con batch plant shorted out to ground.  No 
personnel were in the vicinity of the line at the time of the incident.  The generator breaker properly kicked off 
due to the short.  The generator was shut off and locked and tagged out to replace the damaged electric line.  
Corrective actions will include: 

 Performing an extent of conditions of other electrical lines. 

 Getting lines off of the ground where possible. 

 Protecting the lines that cross the walking or working paths. 

 Marking the work areas where buried lines exist.   

 Designating or improving walkways around or over buried lines.   

 Ensuring workers know to stay clear of the lines with tools and equipment.   

 Conducting routine inspections of all electrical lines as required 
 

INFRASTRUCTURE / ASH MANAGEMENT 

 Efforts for site maintenance, dust control, and HAZWOPER control continued. 

 Continued recovering cenospheres from the onsite ponds. 
 

ASH SLURRY AND POND TOTAL SUSPENDED SOLIDS (TSS) CONTROL 

 Daily total suspended solids (TSS) sampling and pH monitoring were performed throughout the ash slurry 
system.  The TSS of the sluice trench discharge averaged 44.1 mg/L, the main ash pond effluent TSS 
averaged 344.2 mg/L and the stilling pond effluent averaged 13.2 mg/L for July 2012. 

 The sluice trench effluent and ash pond effluent polymer addition rates were adjusted based on TSS levels 
during July 2012. 

 At the end of July 2012, the plant was operating nine units and no water issues were encountered. High TSS 
from the Ash Pond was related to construction events and rainfall, but did not create any issues with the Stilling 
Pond effluent. 

 A bathymetric survey of the Stilling Pond was performed on July 23, 2012 and indicates a continued loss of 
storage due to the high TSS waters from the Ash Pond construction activities.  The planned Sluice Trench by-
pass installation should substantially reduce this accumulation when completed. 
 

PLANT ASH STORAGE / INTERIM ASH STORAGE AREA (BALLFIELD)  

 Trans Ash placed and compacted dry fly ash during the month.  Geosyntec provided quality control and 
assurance during July 2012. 

 The Kingston Fossil Plant (KIF) plant operated from seven to nine units during the month, average of 8.7.  The 
July 2012 ash produced reported by the plant was 29,160 cubic yards. 
 

CENOSPHERE CONTROL ACTIVITIES 

 Daily pond inspections were performed for all ponds.  Skimmer pumping from near outlet to cenosphere 
collection zones was carried out on all three ponds. 
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 Collection of cenospheres by hydro-vacuum truck was not carried out in July 2012, but vacuuming has been 
scheduled for early August 2012. 

 

ROUTINE MONITORING 

Surface Water Sampling 

 Continued reduced scope routine surface water monitoring.  All monthly stilling pond results received to date 
have shown compliance with the outfall National Pollutant Discharge Elimination System (NPDES) permit. 

 There were rainfall events on July 2, 12, 20, and 31, 2012 that triggered storm flow sampling in Swan Pond 
embayment. 

 Automated monitoring stations (Hydrolabs) are online continuously monitoring pH at three locations in the 
settling ditch system.  The real-time pH results from the settling ditch system are monitored daily and used to 
make acid-dosing decisions to control the pH of the outflow. 

 Continued daily TSS monitoring at the sluice trench, ash pond Agri-Drains and stilling pond.   
 
Air Sampling 

 All air monitoring results for the month of July 2012 from the PM2.5 TVA air samplers were below the current 
ambient air monitoring plan (AAMP) action levels.  

 
Data Management 

 Provided monthly surface water and air monitoring results to the EPA. 
 
Biota Sampling 

 Virginia Tech completed tree swallow sampling activities week of July 23, 2012 and is wrapping up turtle 
sampling activities week of July 30, 2012.  

 
Non-Routine Sampling 

 Completed a temperature and dissolved oxygen profile of the North Embayment. 

 Continued sample collection and on-site moisture testing in support of dredge cell and ballfield operations. 

 Continued sampling support for middle embayment ash removal. 

 
 

DREDGE CELL 

 Geo-Con continued construction of PWS wall in Segment 7 and completed mitigation wall repair in Segments 1 
and 8.   

 Ash stacking continued in the central dredge cell and alongside Dike D. 

 Griffin continued pumping from well points in PWS Segment 7 and began pumping from 60-foot deep well 
points. 

 CP continued drying materials in the relic area of the southern dredge cell (and in the drying pits next to 
Dragline Road during wet weather) and hauling from the relic to active ash stacking. 

 TVA held meetings to discuss instrumentation reading interpretations and options for jet grouting of defects.  
Geo-Con then prepared a test plan and completed the field test for jet grouting of defects. 

 

LATERAL EXPANSION  

 A stop work order was issued by Stantec due to rate of movement measured in inclinometers.  A counterweight 
stacking was begun to slow this movement.  Once stacking resumes, restrictions will remain in effect that limit 
stacking to a maximum of 1 foot per day, with guidance to limit stacking in any given area to once per week.  

 Small quantities of ash and spoils were placed in the ash pond in preparation of the subgrade prior to stacking. 

 Regulators approved the design drawings for the lateral expansion perimeter containment (Segment 2) and the 
sluice trench outlet piping.  Stantec submitted 100% IFC drawings. 

 Stantec submitted the 30% design drawings for the ash pond perimeter containment (Segments 3 and 4). 
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RIVER ENGINEERING EVALUATION / COST ANALYSIS (EE/CA) AND BASELINE 
ECOLOGICAL RISK ASSESSMENT (BERA) 
 Regulators completed review of the draft BERA and the draft EE/CA. 

 Jacobs and Arcadis began preparation of the final EE/CA and BERA. 

 Jacobs submitted the final BHHRA for regulatory approval.   

EMBAYMENT RESTORATION AND RECREATION AREA DEVELOPMENT 

 Jacobs submitted the revised 90% design package for the embayment restoration and for the Lakeshore 
Recreation area. 

 

MIDDLE EMBAYMENT 

 Ash removal from the middle embayment was performed during the month and cumulative excavation 
remained ahead of target. 

 Weekly middle embayment status reports were submitted. 

 NTC concurrence KIF-12-001 was approved.  Work on the second and third concurrence submittals was 
underway at month’s end. 

 Flow from Church Slough was connected to the North Embayment flows in the Clean Water Ditch after 
completion of ash removal and clay berm construction in area of concurrences KIF-12-001 and 002. 

 Construction of a clean haul road from the underpass, along the Clean Water Ditch and continuing south along 
Swan Pond road was on schedule and should be completed in August. 

 

COMMUNICATIONS 

 Added weekly area resident updates to Kingston Ash Recovery website. 

 Sent weekly updates to the Community Advisory Group (CAG), public officials and members of the public who 
have signed up to receive weekly emails. 

 Updated administrative record with work plans and relevant documents. 

 Continued to respond to calls from residents. 

 Updated site bulletin boards. 

 Prepared news releases and newspapers ads for release of the River System EE/CA for public comment.  

 Prepared for the August 21, 2012 Public Meeting to discuss the River System EE/CA. 
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 RIVER OPERATIONS 

 

 

 

 



 

0001 ADMIN and HR\01 Reports, Correspondence and Meetings\Reports\KRP Monthly Report 2012\06 July 2012\KRP Monthly Report July 2012   

 

 



 

0001 ADMIN and HR\01 Reports, Correspondence and Meetings\Reports\KRP Monthly Report 2012\06 July 2012\KRP Monthly Report July 2012   

 

Kingston Ash Recovery Project                                July 2012  Field Report 

Safety Monthly Total FY – Cumulative Total 

Near Misses 0 0 

First Aid Incidents 0 13 

Recordable Incidents 0 1 

Recordable Lost Time Incidents 0 0 

Environmental Matrix Samples Analyses Results 

Organization - TVA Surface / Utility Water 5,684 48,158 261,007 

Organization - TVA Groundwater (spring & well) 255 2,653 15,518 

Organization - TVA Ash 756 1,330 9,967 

Organization - TVA Soil / Sediment 1,190 2,299 17,133 
Organization - TVA Biota 4,795 10,189 122,038 

   
Work Description 

Period Work 
Performed  

(CYIP)  

PTD Work 
Performed  

(CYIP)   Ash Removal / Excavation 

 Total Removed from Middle Embayment 35,405 740,066 

 Total Removed from North Embayment - 1,010,322 

 Total Removed from Settling Basins / Dike 2 1,123 25,785 

 Excavated Total 36,528 1,776,173 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Placement 

 Total Placed in Dredge Cell 78,055 1,149,363 

 Total Placed in Lateral Expansion 653 547,733 

 Total Placed in Ash Pond 6,241 326,273 

 Placed Total 89,949 2,023,369 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Storage Handling 

 Total Removed from Lateral Expansion - 50,771 

 Total Removed from Dredge Cell 53,473 506,676 

 Total Removed from Ballfield 1,965 433,830 

 Removed from Storage Total 
 Net Removed to(from) Ballfield Storage 

55,438 
2,574 

991,277 
(138,096) 

For period ending July 31, 2012. 
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Ash Excavation from Middle Embayment 
Weekly as of July 29, 2012 

Target   Cumulative - Loose CY Actuals Cumulative - Loose CY 
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Ash Stacking in Dredge Cell 
Weekly as of July 29, 2012 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Ash Stacking in Lateral Expansion 
Weekly as of July 29, 2012 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Perimeter Wall Stabilization Segment 1A, 1B,8 & 7 
Weekly as of July 29, 2012 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  


